
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Thursday, March 28, 2013  

 

A special meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on March 28, 2013.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, and Elizabeth Hagerty-Ross.  Also present was Town 

Administrator Karl Kilduff and Clerk of the Works John Ryan.  John Hertz was absent. 

 

The meeting was called to order at 12:07 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Chairman Campbell reported on a meeting between John Ryan and Board of Education staff 

which resulted in the scheduled occupation of the project by the Board being delayed until 

April 25.  The project will still get its temporary certificate of occupancy on April 15, but the 

moving date will be delayed pending IT staff testing of wiring.  The project punch list and IT 

work will take place concurrently before the physical move.  Ms. Hagerty-Ross expressed a 

concern about moving to the building given the time allowed for IT staff.  She emphasized 

that the Board’s technology needed to be “plug and play.” 

 

The Committee also discussed additional generator work at 35 Leroy to connect the HVAC 

system to the switch panel. 

 

Mr. Ryan distributed financial reports for the project tracking the total budget and change 

orders.  The largest change order resulted in having to change the size of piping for the 

sprinkler system.  However, the project is only $16,876 over the original project budget.  The 

form of future financial reports was also discussed. 

 

b) Project Update on Mather Center Phase 

It was reported that updated project drawings were almost complete reflecting all of the 

approved HVAC changes.  Town permit reviews will take place after the new drawings are 

submitted.  The scope of the changes and anticipated savings also resulted in a re-bid of the 

plumbing and electrical packages.  It was emphasized that the new drawings do not change 

the layout of planned use of spaces.  A formal award to Dappreio is be made pending the re-

bid submittal. 

 

ADJOURNMENT 

The meeting was adjourned at 12:38 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Town Administrator 


